

PRINCE2 (2009) OVERVIEW

<p>Principles Seven principles:</p>	<ul style="list-style-type: none"> • Continued business justification • Learn from experience • Defined roles and responsibilities • Manage by stages • Manage by exception • Focus on products • Tailor to suit the project environment
<p>Themes / Components Seven themes:</p>	<ul style="list-style-type: none"> • Business Case • Organization • Quality • Plans • Risk • Changes • Progress
<p>Processes Seven processes:</p>	<ul style="list-style-type: none"> • Starting up a Project • Directing a Project • Initiating a Project • Controlling a Stage • Managing a Stage Boundary • Closing a Project
<p>Sub-Processes</p>	<p>40 activities comprising recommended actions</p>
<p>Techniques</p>	<p>Two techniques explained (Product Based Planning and Quality Review) and numerous cross-references to techniques from other bodies of knowledge, including 'soft' aspects</p>
<p>Project Environment</p>	<p>Context rich guidance on tailoring the method according to the project's environment, including:</p> <ul style="list-style-type: none"> • Projects in a program • Commercial customer/supplier relationships • Multi-owned projects • Alignment with other lifecycle models and bodies of knowledge • Project scale
<p>Management Products</p>	<p>26 management products with explicit guidance on their evolution and which ones can be combined</p>
<p>Roles</p>	<p>Eight roles (Project Board, Senior User, Executive, Senior Supplier, Project Manager, Team Manager, Project Assurance, Project Support). Suggested competencies for each role. Project Board roles now include "duties and behaviours"</p>
<p>Checklists</p>	<p>Process based checklists. Governance checklist aligned to Association of PM's governance principles</p>
<p>Project Board Guidance</p>	<p>Role specific guidance for senior managers who sponsor or direct projects, including:</p> <ul style="list-style-type: none"> • What makes a good Project Board • Suggested agendas for Project Board reviews • Checklist of key decisions for each Project Board review • Pre- and post-project responsibilities